

#### IV. SCHEDULE

EVENT		DATE
#9B (new) Mojave Desert AQMD issues draft certificates		July 31, 1998
#10 Cal-Iso Determination re: Interconnection Study		September 1
#14 (requirement modified) Applicant completes filing engineering and environmental information for second natural gas pipeline	PERFORMANCE DATE	August 17 (as responses to Staff data requests)
#15 Applicant files DTSC letter re: exemption status		August 17
#16 (requirement modified) Applicant submits additional information curing deficiencies in existing letters of intent for ERCs and submits similar documentation for any new ERCs	PERFORMANCE DATE	August 10
#21 (sufficiency yet to be determined) Applicant files information for 10(a)(1)(B) permit with USFWS and a "Section 7" consultation by BLM with USFWS	PERFORMANCE DATE	submitted July 8; adequacy yet to be determined per event #26, below
#22 Applicant files written documentation from the water suppliers for the project that the Applicant's water plan is acceptable and identifies preliminary conditions for approval	PERFORMANCE DATE	August 24
#22A Parties file data requests re: second natural gas pipeline		July 27
#22B (new) Mojave Desert AQMD files revised Preliminary DOC		September 1
#24 Mojave Desert AQMD files Final DOC		October 15
#25 Mojave Desert AQMD issues final banking certificates		September 1
#26 Staff notifies Applicant and Committee whether information for performance date/event #21 is complete and, if incomplete, what information is missing.		July 29
#26A (new) Parties file seventh status reports concerning progress of project		September 4
#27 Staff issues revised PSA		September 24